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CERES Subsystem Delivery Schedule – November 2009 

 

Subsystem 

Preliminary 

Delivery 

Memo to CM 

Delivery to 

CERES CM 

Release to 

Langley DAAC 
Reason for Delivery 

CERESlib 

Delivery 

Needed 

New 

PGE(s) 

Certified 

Platform(s) 

CERESlib 

(SCCR 732) 

October 9 October 23 October 30 ERBE-like modifications.   magneto-P4, 

AMI-P6, & 

AMI-X86 

ERBE-like 

(SCCR 727) 

October 9 October 23 October 30 Delivering PGE CER2.4P1 (Unfiltering). X  magneto-P4 

Inversion 

(SCCR 704) 

October 16 October 30 November 6 Terra and Aqua Beta2-Edition3.  X magneto-P4 

Instrument 

(SCCR 731) 

October 23 November 6 November 13 Build that runs full Terra/Aqua Baseline1-

QC and Edition1-CV.  PGE 1.1P8 (C++). 

  AMI-P6 

TISA 

Averaging 

(SCCR 650) 

October 30 November 13 November 20 Support Terra Edition2E and Aqua 

Edition2B SRBAVG1-3 and Daily 

processing.  New PGEs: CER10.0P1 & 

CER10.0P2. 

 X magneto-P4 

CERESlib 

(SCCR 745) 

October 30 November 20 November 27 Bringing CERESlib on warlock up-to-date 

so Clouds PGEs can be recompiled to run 

with G5 MOA . 

  warlock 

Clouds  

(SCCR 742) 

October 30 November 20 November 27 Delta delivery so Edition2 Clouds can be 

run on warlock.  Affected PGEs: CER4.1-

4.1P4 and CER4.1-4.1P5.  

X  warlock 

Clouds 

(SCCR 743) 

October 30 November 20 November 27 Delta delivery of the PCF generator script 

for PGE CER4.1-4.0P2 to handle the new 

version of the NSIDC snow/ice HDFEOS 

file (NISE_SSMISF17). 

  magneto-P4 
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CERES Subsystem Delivery Schedule – November 2009 

 

Subsystem 

Preliminary 

Delivery 

Memo to CM 

Delivery to 

CERES CM 

Release to 

Langley DAAC 
Reason for Delivery 

CERESlib 

Delivery 

Needed 

New 

PGE(s) 

Certified 

Platform(s) 

Instantaneous 

SARB  

(SCCR 744) 

October 30 November 20 November 27 Delivery of ancillary MATCH data files 

for 2008 to enable processing of CRS data 

for 2008. 

  magneto-P4, 

AMI, & 

warlock 

ERBE-like 

(SCCR 735)  

October 30 November 20 November 27 Delivering the Subsystem 3 PGEs.   magneto-P4 

Instrument 

(SCCR 716) 

October 30 November 20 November 27 Terra/Aqua delivery of all Ada PGEs 

except CER1.1P7 to X86 platform. 

  AMI-X86 

ERBE-like 

(SCCR 734) 

November 

13 

November 27 December 4 Delivering the remaining Subsystem 2 

PGEs. 

  magneto-P4 

CERESlib November 

13 

November 27 December 4 TISA Gridding modifications listed in 

SCCR 738. 

  magneto-P4, 

AMI-P6, & 

AMI-X86 

TISA Gridding 

(SCCR 739) 

November 

13 

November 27 December 4 SFC Terra and Aqua Beta2-Edition3. 

PGEs CER9.2P2, CER9.3P2, & 

CER9.4P2. 

X X magneto-P4 

GGEO  

(SCCR 736) 

November 

20 

December 4 December 11 Edition2 ISCCP-D2like-GEO (PGE 

CER11.7P1).  [All ISCCP-D2like HDF 

products will have the same format.] 

  magneto-P4 

TISA Gridding November 

20 

December 4 December 11 Edition2 ISCCP-D2like-Day/Nit (PGE 

CER9.0P1).  [All ISCCP-D2like HDF 

products will have the same format.] 

  magneto-P4 
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CERES Subsystem Delivery Schedule – November 2009 

 

Subsystem 

Preliminary 

Delivery 

Memo to CM 

Delivery to 

CERES CM 

Release to 

Langley DAAC 
Reason for Delivery 

CERESlib 

Delivery 

Needed 

New 

PGE(s) 

Certified 

Platform(s) 

Inversion 

(SCCR 722) 

November 

20 

December 4 December 11 In case Clouds doesn’t make the Edition3 

schedule.  (This delivery might not be 

needed since the code might only be run at 

the SCF.) 

 X magneto-P4 

Instrument 

(SCCR 717) 

November 

20 

December 4 December 11 Delivery of PGE CER1.1P7 to X86 

platform for NPP.  (Ada) 

  AMI-X86 

GGEO November 

20 

December 4 December 11 Beta1-Edition3 GGEO delivery.   magneto-P4 

Regrid MOA November 

27 

December 11 December 18 Deliver MOA PGEs to AMI.   AMI-P6 & 

AMI-X86 

TISA 

Averaging 

December 4 December 18 December 25 SRBAVG-nonGEO Beta2-Edition3.  New 

PGE for the subsetter code. 

 X magneto-P4 

Instantaneous 

SARB 

 ???  New PGE to produce MATCH input files.  X magneto-P4 

TISA 

Averaging 

 January 2010  SRBAVG-GEO Beta2-Edition3.  Adding 

Model C surface fluxes and solar 

insulation. 

  magneto-P4 

TISA Gridding  January 2010  Beta1–Edition2 delivery of new PGE 

CER9.0P2 for new ISCCP-D2like-Merge 

(?) product.  [All ISCCP-D2like HDF 

products will have the same format.] 

 X magneto-P4 

Instrument January 1 January 15 January 22 Pre-processor (PGE 1.0P2) updates.  

(C++) 

  AMI-P6 
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CERES Subsystem Delivery Schedule – November 2009 

 

Subsystem 

Preliminary 

Delivery 

Memo to CM 

Delivery to 

CERES CM 

Release to 

Langley DAAC 
Reason for Delivery 

CERESlib 

Delivery 

Needed 

New 

PGE(s) 

Certified 

Platform(s) 

TISA Gridding  February 

2010 

 Edition2 ISCCP-D2like-Flux.   magneto-P4 

TISA Gridding  February 

2010 

 Beta2-Edition3 ISCCP-D2like-Day/Nit.  

(PGE 9.0P1) (This delivery might not be 

needed.) 

  magneto-P4 

Instrument  March 2010  Updates to PGE 1.1P8 for NPP.  (C++)  

Also, build to correct any NPP-related 

errors discovered in NCT3 testing. 

  AMI-P6 

Clouds  Spring 2010  Terra and Aqua Edition3.   magneto-P4 

Inversion  Spring 2010  Terra and Aqua Edition3.   magneto-P4 

Instrument  August 2010  Build corrects all NPP errors found so far.  

Last Build before launch freeze date.  

Might not be needed 

  AMI-X86 

Clouds  ???  Support TRMM VIRS-only processing of 

August 2001 forward. 

  magneto-P4 

Inversion  Two to four 

weeks after 

Clouds 

 Support TRMM VIRS-only processing.   magneto-P4 

Instrument  ???  Delivery of simulated IES PGE to support 

TRMM VIRS-only processing.  New PGE:  

CER1.0P1. 

 X magneto-P4 

 


